SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:31AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 062 Const Calendar Day: 150 Date: 01-Nov-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast then clear, calm to lite wind

Working Day If no, explain:

Diary: Dispute
Cable Wrapping

November 2, 2012
Weather — clear, calm to light wind

[]

Cable Band Wrapping — North Side Span

-Pull machine was sitting at 1ft downhill from pp20 and push machine was sitting at 5ft uphill from pp20.
-Ironworkers did another splice at 1ft downhill from pp20 because s wire ran out and needed to change to
new bobpins. Wrapping at this location was finished at 0830 and ironworkers placed caldwelds.

-For the push machine, ironworkers continued wrapping at 5ft uphill from pp20 and wrapped for another
15ft+/-. Then, there was air pressure problem at 0845. Ironworkers decided to change new bobpins as the
s wires were almost running out. Splice at this location was finished at 1130. Ironworkers continued
wrapping after lunch and finished about 5ft+/- before reaching 4ft downhill before edge of WPP22.
Ironworkers started moving machine to pp22 to pp24. Ironworkers also cut the loose wires between pp22
to 24 (see Tom Shimada’s diary).

-Labors started applying zinc paste at 0730 and cleaning wrapped s wires from pp16 going uphill.

-Adam R., ABF’s engineer, and ironworker Jose Alfaro started placing permanent caldwelds for “after
splicing details” at pp8 to pp10. Pp10 to ppl2 and ppl2 to ppl4 were finished before break time at 1500.
This work was discontinued as ironworkers needed to move the push and pull machine.

| left at 1530 and Tom S. covered the afternoon work.
(See Tom Shimada’s diary for the afternoon shift)

Labor

(0700 to 1730 — 10 hours)

Gary Anderson, Stanley Dalie, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates, Carlos Alverado
Luis Diaz, Jose Avalos (zinc paste)

Carlos Monte Carlo, Pedro Garcia (cleaning wrapped wire)

Laraine’s Hour — 0630 to 1500 (field 0630 to 1530)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

[ ]
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Woo, Laraine

Diary #: 062

Date: 01-Nov-2012

Thursday

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-COA-ZPW.067

Apply Zinc Paste Waterproofing System

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP CARLOS MONTE CARLO 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM LUIS DIAZ 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP PEDRO GARCIA 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 []
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 []
Ironworker JNM THOMAS CERVANTES 8.00 2.00 0.00 10.00 []
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 []
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 []
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 []
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